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Weekly Construction Update 
Progress Repo r t #39—March 24 , 2008 

Work Completed: March 13-March 19, 2008 

• Continued remobilizing equipment and personnel to the Site for soil and sediment removal and 
processing activities. 

• Completed construction of access roads in Removal Areas 12A, 128 and 138. 
• Completed developing the subgrade of Staging Area 4N. 
• Began installing resuspension control systems in Removal Area 138. 
• Placed articulated concrete mat as part of the WCS Scour Protection System. 
• Completed loading and transporting solidified non-TSCA material remaining from 2007 activities 

from Staging Area 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan. 

' All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: March 20-March 26, 2008 

• Complete remobilization of equipment and personnel to the Site for soil and sediment removal 
and processing activities. 

• Install geosynthetics (weather permitting) over the subgrade of Staging Area 4N. 
• Begin installing resuspension control systems in Removal Area 9B. 
• Complete removal of soil/sediment in Removal Area 9B. 
• Begin loading and transporting solidified non-TSCA material from Staging Area 5S to Allied 

Waste's Ottawa County Farms landfill in Coopersville, Michigan. 
• Complete installation of the WCS Scour Protection System. 
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Removal Progress 

Excavation activities have not restarted at the Site. 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Removal Progress 

Excavation activities have not restarted at the Site. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 116 LPOs have been completed for the project to date. 

• A project health and safety kickoff meeting was held on March 18"̂  to review Site-specific 
health and safety programs. Attendees included personnel from ARCADIS, Terra 
Contracting and the USEPA. 

Weather Summary 

• No weather delays. Installation of geosynthetics at Staging Area 4N has been delayed until 
air temperatures (40+ degrees Fahrenheit) are suitable for dual wedge welding of the liner 
materials. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No M Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 40,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes • , in 
Cleanup Standard Achieved? N/A ^ Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Adam Chwalibog/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Photos from Week #39 

Preparing the subgrade of Staging Area 4N. Constructing an access road in Removal Area 12A. 

Installing resuspension controls in Removal Area 13B. Installing the WCS Scour Protection System. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of constmction. 
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